
2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Program Manager
Salaries/Prof N/A 0.00 0.00 350,239.40 -350,239.40
Social Security N/A 0.00 0.00 4,807.43 -4,807.43
Group Health & Life Ins N/A 0.00 0.00 9,675.00 -9,675.00
Workmen's Compensation N/A 0.00 0.00 695.28 -695.28
TRS On-Behalf N/A 0.00 0.00 0.00 0.00
Unemployment Compensation N/A 0.00 0.00 184.84 -184.84
Teacher Retirement N/A 0.00 0.00 18,306.21 -18,306.21
TRS Health Insurance N/A 0.00 0.00 0.00

Program Manager 383,908.16 -383,908.16 Ongoing
District Employee Managing Bond 
Program

Contracted Services 2014 Bond Planning PS 0.00 0.00 132,987.63 -132,987.63 Allocate to Projects

Contingency/Escalation Costs 9,559,909.00 5,699,153.38 5,699,153.38

Renovate Old Gymnassium LJI
Development Costs RFQ 66,000.00 96,543.00 43,481.10 53,061.90 Package A
Construction CM@Risk 400,000.00 1,030,487.00 1,092,935.91 -62,448.91 Complete
Total Project 466,000.00 1,127,030.00 1,136,417.01 -9,387.01

Replace Press Box at Intermediate Football Fields
Development Cost - CIS 33,000.00 33,000.00 2,070.96 30,929.04 Asbestos Survey
Construction - CIS 200,000.00 200,000.00 66,391.00 133,609.00
Development Cost - LJI 33,000.00 33,000.00 681.62 32,318.38 Asbestos Survey
Construction - LJI 200,000.00 200,000.00 46,045.00 153,955.00
Total Project 466,000.00 466,000.00 115,188.58 350,811.42

Replace Gym Floor East Gym, Repurpose Locker Room, 
Improve Office Areas CIS
Development Costs 46,200.00 46,200.00 0.00 46,200.00
Construction 280,000.00 280,000.00 0.00 280,000.00
Total Project 326,200.00 326,200.00 0.00 326,200.00

Gym Floor Replacement FIS
Development Costs RFQ 29,700.00 6,680.00 9,559.70 -2,879.70 Package A
Construction CM@Risk 180,000.00 98,275.00 105,755.30 -7,480.30 Complete
Total Project 209,700.00 104,955.00 115,315.00 -10,360.00

Upgrade Athletic Facilities; Locker Rooms, Track FIS Package B-Track
Development Costs RFQ 66,000.00 28,330.00 28,329.06 0.94 Complete Package A-Lockerrooms
Construction CM@Risk 400,000.00 457,228.00 359,231.23 97,996.77 work done in both A & B
Total Project 466,000.00 485,558.00 387,560.29 97,997.71

Swimming Pool Upgrades (Locker rooms, showers, office 
area, seating) Bwood



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Development Costs RFQ 16,500.00 11,233.00 9,406.45 1,826.55 Package A
Construction CM@Risk 100,000.00 165,257.00 128,708.51 36,548.49 Complete
Total Project 116,500.00 176,490.00 138,114.96 38,375.04

Replace Turf Fields
Development Costs - Slade RFQ 74,250.00 37,756.00 36,564.85 1,191.15
Construction - Slade Bid 450,000.00 385,444.00 385,018.25 425.75
Development Costs - Hopper RFQ 74,250.00 46,513.00 45,296.06 1,216.94
Construction - Hopper Bid 450,000.00 635,051.00 634,349.19 701.81
Total Project 1,048,500.00 1,104,764.00 1,101,228.35 3,535.65 Complete

Add Gymnasiums - SFA, Polk, Griffith and Lanier
Development Costs - SFA 247,500.00 247,500.00 128,794.03 118,705.97 Asbestos Sruvey, Design Drawings
Construction -  SFA 1,500,000.00 1,500,000.00 0.00 1,500,000.00
Development Costs - Polk RFQ 247,500.00 247,500.00 208,594.80 38,905.20
Construction -  Polk CM@Risk 1,500,000.00 1,446,423.00 1,438,567.70 7,855.30 Complete
Development Costs - Griffith RFQ 247,500.00 247,500.00 209,902.68 37,597.32
Construction - Griffith CM@Risk 1,500,000.00 1,477,118.00 1,454,111.39 23,006.61 Complete
Development Costs - Lanier RFQ 330,000.00 295,500.00 174,796.26 120,703.72
Construction - Lanier CM@Risk 2,000,000.00 2,034,500.00 1,963,527.28 70,972.72
Total Project 7,572,500.00 7,496,041.00 5,578,294.14 1,917,746.84

Add Public Restroom Facilities Hopper
Development Costs 206,250.00 206,250.00 814.91 205,435.09 Asbestos Survey
Construction 1,250,000.00 1,250,000.00 0.00 1,250,000.00
Total Project 1,456,250.00 1,456,250.00 814.91 1,455,435.09

Improve Parking Lot at Slade Field Bwood
Development Costs RFQ 82,500.00 19,715.00 18,828.06 886.94
Construction Bid 500,000.00 250,500.00 226,714.30 23,785.70
Total Project 582,500.00 270,215.00 245,542.36 24,672.64

Career and Technical Education Program Improvements Package B
Development Costs - B'Port RFQ 247,500.00 75,011.00 75,009.98 1.02
CTE Program Imprvoments-FF&E B'Port 0.00 54,852.00 54,851.98 0.02
Construction - Bport CM@Risk 1,500,000.00 1,311,026.00 1,311,026.00 0.00
Development Costs - B'Wood RFQ 247,500.00 146,471.00 146,470.21 0.79
CTE Program Imprvoments-FF&E B'Wood 0.00 82,733.00 82,733.10 -0.10
Construction - Bwood CM@Risk 1,500,000.00 2,061,390.00 2,059,240.00 2,150.00
Development Costs - District 0.00 0.00 0.00 0.00
Construction - District 1,000,000.00 763,517.00 0.00 763,517.00
Total Project 4,495,000.00 4,495,000.00 3,729,331.27 765,668.73

Auditorium Upgrades and Improvements Bwood
Development Costs 990,000.00 990,000.00 2,736.60 987,263.40 Asbestos Survey
Construction 6,000,000.00 6,000,000.00 0.00 6,000,000.00
Total Project 6,990,000.00 6,990,000.00 2,736.60 6,987,263.40

Complete

Complete



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Black Box Lighting and Sound System Bport Package B
Development Costs 49,500.00 10,778.00 10,777.68 0.32
Construction 300,000.00 286,708.00 179,117.00 107,591.00
Total Project 349,500.00 297,486.00 189,894.68 107,591.32

Additional Classrooms for Polk and Griffith
Development Costs - Polk RFQ 154,440.00 154,440.00 168,633.20 -14,193.20
Construction - Polk CM@Risk 936,000.00 1,250,761.00 1,248,011.49 2,749.51 Complete
Development Costs - Griffith RFQ 154,440.00 154,440.00 167,851.16 -13,411.16
Construction - Griffith CM@Risk 936,000.00 1,323,035.00 1,257,237.48 65,797.52 Complete
Total Project 2,180,880.00 2,882,676.00 2,841,733.33 40,942.67

Replace Detached Buildings with 8 Classrooms SFA
Development Costs 308,880.00 308,880.00 162,599.71 146,280.29 Asbestos Survey
Construction 1,872,000.00 1,872,000.00 0.00 1,872,000.00
Total Project 2,180,880.00 2,180,880.00 162,599.71 2,018,280.29

Additional Parking at B'Wood, Velasco and Polk
Development Costs - 200 Spaces Bwood RFQ 49,500.00 54,631.00 54,631.76 -0.76
Construction - 200 Spaces Bwood Bid 300,000.00 618,154.00 618,152.70 1.30
Development Costs - 25 spaces Velasco RFQ 12,375.00 9,170.00 9,579.80 -409.80 Package A
Construction - 25 Spaces Velasco CM@Risk 75,000.00 134,708.00 120,036.20 14,671.80 Complete
Development Costs - 25 spaces Polk RFQ 12,375.00 12,375.00 5,593.28 6,781.72
Construction - 25 Spaces Polk CM@Risk 75,000.00 51,177.00 48,029.33 3,147.67 Complete
Total Project 524,250.00 880,215 856,023 24,192

"Face Lift" to Improve Community Presence Bwood
Development Costs RFQ 330,000 330,000.00 16,546.15 313,453.85 Storefront doors
Construction Bid/Coop 2,000,000 2,000,000.00 291,005.31 1,708,994.69
Total Project 2,330,000 2,330,000 307,551 2,022,449

Building Exterior Improvements Districtwide
Development Costs - B'Port 33,000 28,313.00 28,312.02 0.98 Package B
Construction - B'Port 200,000 223,174.00 223,173.58 0.42 Pkg C Strucutal Work next to gym
Development Costs - LLC 33,000 4,447.00 4,446.95 0.05 Package B
Construction - LLC 200,000 99,670.00 93,580.02 6,089.98
Development Costs - CIS 33,000 33,000.00 449.10 32,550.90
Construction - CIS 200,000 200,000.00 0.00 200,000.00
Development Costs - FIS 33,000 9,774.00 9,773.94 0.06 Package B
Construction - FIS 200,000 223,226.00 161,490.00 61,736.00
Development Costs - LJI 33,000 33,000.00 0.00 33,000.00
Construction - LJI 200,000 200,000.00 0.00 200,000.00
Development Costs - Velasco 33,000 33,000.00 0.00 33,000.00
Construction - Velasco 200,000 200,000.00 0.00 200,000.00
Development Costs - Polk RFQ 33,000 22,348.00 22,347.83 0.17 Package B

Complete



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Construction Polk CM@Risk 200,000 177,223.00 168,336.00 8,887.00
Development Costs - Griffith 33,000 33,000.00 4,736.94 28,263.06 Package C Marque
Construction - Griffith 200,000 200,000.00 93,726.84 106,273.16
Development Costs - Rasco 33,000 10,038.00 10,037.42 0.58 Package B
Construction - Rasco 200,000 222,962.00 160,057.00 62,905.00
Development Costs - Lanier 33,000 33,000.00 0.00 33,000.00
Construction - Lanier Bid/Coop 200,000 200,000.00 28,964.00 171,036.00 New Marque
Development Costs - PRC 66,000 66,000.00 0.00 66,000.00
Construction - PRC Quotes 400,000 400,000.00 6,759.48 393,240.52 Exterior signage
Total Project 2,796,000 2,652,175 1,016,191 1,635,984

Doors/Entrances-Replace CN/Trans/Maint
Development Costs 3,300 3,300.00 0.00 3,300.00
Construction 20,000 20,000.00 3,251.00 20,000.00 New Doors at CN
Total Project 23,300 23,300 0 23,300

New Windows, Tuckpoint, Recaulk, Facia,etc. SFA, Griffith
Development Costs - SFA 79,200 79,200.00 36,895.62 42,304.38
Construction - SFA 480,000 480,000.00 0.00 480,000.00
Development Costs - Griffith RFQ 79,200 79,200.00 31,331.72 47,868.28
Construction - Griffith CM@Risk 480,000 226,094.00 211,902.10 14,191.90 Complete
Total Project 1,118,400 864,494 280,129 584,365

Demolish Former Church CIS
Development Costs - CIS 8,250 7,301.00 7,300.34 0.66 Package B
Cost of Work 50,000 83,592.00 83,592.00 0.00
Total Project 58,250 90,893 90,892 1

Eliminate Detached Buildings SFA
Development Costs 8,250 8,250.00 3,843.36 4,406.64
Cost of Work 50,000 50,000.00 0.00 50,000.00
Total Project 58,250 58,250 3,843 54,407

Galvanized Piping Replacement Admin
Development Cost 5,775 9,672.00 9,667.43 4.57 Package B
Cost of Work 35,000 181,434.00 181,434.00 0.00
Total Project 40,775 191,106.00 191,101.43 4.57

Replace Mechanical Units - 25,000sf @$20/sf Admin
Development Cost 82,500 82,500.00 0.00 82,500.00
Cost of Work 500,000 500,000.00 0.00 500,000.00
Total Project 582,500 582,500 0 582,500

Mechanical, Electrical, Plumbing Replacement SFA
Development 49,500 49,500.00 23,364.59 26,135.41



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Cost of Work Proposals 300,000 300,000.00 8,152.35 291,847.65
Total Project 349,500 349,500 31,517 317,983

Interim HVAC, Mechanical, Plumbing, Infrastructure Brannen
Development Costs 9,900 9,900.00 0.00 9,900.00
Cost of Work 60,000 60,000.00 0.00 60,000.00
Total Project 69,900 69,900 0 69,900

HVAC Recommissioning, Balancing Bwood
Development Costs RFQ 41,250 12,004.00 11,125.95 878.05 Package A
Cost of Work CM@Risk 250,000 200,059.00 159,433.75 40,625.25 Complete Closed out open PO
Total Project 291,250 212,063 170,560 41,503

Mechanical, Electrical, Plumbing Replacement Bwood
Development Cost RFQ 41,250 74,830.00 25,486.59 49,343.41 Package A
Cost of Work CM@Risk 250,000 1,100,908.00 1,031,591.51 69,316.49 Complete
Total Project 291,250 1,175,738 1,057,078 118,660

Replace HVAC System FIS
Development Costs RFQ 247,500 64,222.00 124,395.65 -60,173.65 Package A
Cost of Work CM@Risk 1,500,000 1,050,065.00 925,791.45 124,273.55 Complete
Total Project 1,747,500 1,114,287 1,050,187 64,100

Replace Boiler Griffith
Development Costs 8,250 8,250.00 0.00 8,250.00
Cost of Work 50,000 50,000.00 44,207.06 5,792.94 Complete
Total Project 58,250 58,250 44,207 14,043

Increase Data and Power Drops (Limited data drops needed) 
Griffith
Development Costs 3,300 3,300.00 0.00 3,300.00
Cost of Work 20,000 20,000.00 0.00 20,000.00
Total Project 23,300 23,300 0 23,300

0.00
Replace Central Plant Equipment and MEP Systems (Older 
Wing) Lanier
Development Costs RFQ 206,250 9,841.00 53,284.73 -43,443.73 Package A
Cost of Work CM@Risk 1,250,000 290,146.00 314,289.46 -24,143.46
Total Project 1,456,250 299,987 367,574 -67,587

HVAC Recommissioning LLC
Development Costs 20,625 20,625.00 0.00 20,625.00
Cost of Work 125,000 125,000.00 0.00 125,000.00
Total Project 145,625 145,625 0 145,625

Interim HVAC, Mechanical, Plumbing-Ney Quotes 60,000 60,000.00 3,929.50 56,070.50



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Mechanical, Electrical, Plumbing Replacement Polk
Development Costs RFQ 49,500 4,856.00 9,766.90 -4,910.90 Package A
Cost of Work CM@Risk 300,000 107,376.00 101,253.05 6,122.95 Complete
Total Project 349,500 112,232 111,020 1,212

Upgrade Main Electric Service Polk
Development Costs RFQ 24,750 24,750.00 9,737.97 15,012.03
Cost of Work CM@Risk 150,000 63,882.00 53,290.66 10,591.34 Complete
Total Project 174,750 88,632 63,029 25,603

HVAC Control Improvements Rasco
Development Costs RFQ 8,250 25,163.00 6,706.00 18,457.00 Package A
Cost of Work CM@Risk 50,000 439,220.00 406,345.47 32,874.53 Complete
Total Project 58,250 464,383 413,051 51,332

Cooling Tower Replacement Velasco
Development Costs 41,250 41,250.00 0.00 41,250.00
Cost of Work 250,000 250,000.00 110,853.50 139,146.50
Total Project 291,250 291,250 110,854 180,397

New Life Skills Area for Special Needs Students CIS
Development Costs RFQ 82,500 82,500.00 50,311.20 32,188.80 Package C: Transition Center
FF&E 0 9,186.00 9,608.53 -422.53
Construction 500,000 490,814.00 316,437.84 174,376.16
Total Project 582,500 582,500 376,358 206,142

Kitchen Upgrade/Improvements - LLC, SFA, Polk, Griffith
Development Costs - LLC 41,250 41,250.00 0.00 41,250.00
Cost of Work -  LLC Bid/Coop 250,000 250,000.00 74,129.90 175,870.10 Equipment
Development Costs - SFA 66,000 66,000.00 30,746.35 35,253.65
Cost of Work - SFA Bid/Coop 400,000 400,000.00 15,542.00 384,458.00 Equipment
Development Costs - Polk 66,000 66,000.00 22,279.32 43,720.68 Package C: Kitchen Upgrades
Cost of Work - Polk 400,000 400,000.00 371,168.00 28,832.00
Development Costs - Griffith 66,000 66,000.00 22,446.30 43,553.70 Package C: Kitchen Upgrades
Cost of Work - Griffith 400,000 400,000.00 380,085.00 19,915.00
Total Project 1,689,250 1,689,250 916,397 772,853

Roof Replacements - B'Wood, FIS, Rasco, PRC
Development Costs - B'Wood N/A 412,500 129,800.00 129,797.02 2.98
Cost of Work - Replace roof 250,000 sf @$10/sf Bwood Bid 2,500,000 2,782,700.00 2,782,700.00 0.00 Complete
Development Costs - FIS N/A 224,400 66,588.00 29,263.99 37,324.01
Cost of Work - FIS Bid 1,360,000 817,361.00 817,361.00 0.00 Complete
Development Costs - Rasco N/A 8,250 54,476.00 24,809.27 29,666.73
Cost of Work - Rasco Bid 50,000 692,938.00 692,938.00 0.00 Complete
Development Costs - PRC N/A 66,000 53,680.00 21,989.42 31,690.58
Cost of Work - PRC Bid 400,000 671,000.00 671,000.00 0.00 Complete



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Total Project 5,021,150 5,268,543 5,169,859 98,684

Interior Upgrades and Furnishings CN/Trans/Maint
Development Costs 8,250 8,250.00 0.00 8,250.00
Cost of Work 50,000 50,000.00 3,728.03 46,271.97
Total Project 58,250 58,250 3,728 54,522

Upgrade Office Area and Restroom Finishes CN/Trans/Maint
Development Costs RFQ 8,250 8,250.00 1,442.00 6,808.00
Cost of Work Quotes 50,000 50,000.00 3,800.00 46,200.00
Total Project 58,250 58,250 5,242 53,008

Repurpose Old Cooler Into Office Space CN/Trans/Maint
Development Costs 4,125 4,125.00 0.00 4,125.00
Cost of Work 25,000 25,000.00 0.00 25,000.00
Total Project 29,125 29,125 0 29,125

Update Interior Finishes B'Wood, SFA, Admin
Development Costs - B'Wood RFQ 660,000 632,229.00 13,248.60 618,980.40
Cost of Work - Bwood Bid/Coop 4,000,000 4,000,000.00 396,912.25 3,603,087.75
FF&E - Bwood 0 27,771.00 27,690.20 80.80
Development Costs - SFA 68,391 68,391.00 32,281.60 36,109.40
Cost of Work - SFA Quotes 414,490 414,490.00 5,627.50 408,862.50
Development Costs - Admin RFQ 82,500 18,054.00 18,053.66 0.34 Package B
FF&E - Admin 0 34,046.00 28,336.82 5,709.18
Cost of Work - Admin Bid/CM@Risk 500,000 267,710.00 267,709.78 0.22
Total Project 5,725,381 5,462,691.00 789,860.41 4,672,830.59

Update Lighting Admin
Development Costs 3,300 3,300.00 0.00 3,300.00
Cost of Work Quotes 20,000 20,000.00 2,840.00 17,160.00
Total Project 23,300 23,300 2,840 20,460

Waterproofing at Auditorium Bport
Development Costs 4,950 4,950.00 0.00 4,950.00
Cost of Work 30,000 30,000.00 0.00 30,000.00
Total Project 34,950 34,950 0 34,950

5 New 750 Student Elementaries
Development Costs - Beutel RFQ 2,837,961 2,212,146.63 2,212,146.53 0.10
FF&E - Beutel BID 0 547,774.00 547,773.09 0.91
Construction - Beutel CM@Risk 17,199,775 18,456,912.99 18,456,912.23 0.76
Development Costs - Long RFQ 2,837,961 2,578,139.00 2,544,699.65 33,439.35
Construction - Long CM@Risk 17,199,775 18,078,768.00 18,059,866.16 18,901.84 Opened August 2018
FF&E - Long 0 583,090.00 559,091.06 23,998.94
Development Costs - Ogg RFQ 2,837,961 2,095,670.00 817,423.15 1,278,246.85
Construction - Ogg 17,199,775 19,144,328.00 19,144,328.00 0.00 Opening August 2019

Opened August 2017
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Development Costs - Roberts RFQ 2,837,961 2,837,961.00 54,905.00 2,783,056.00
Construction - Roberts 17,199,775 17,199,775.00 0.00 17,199,775.00 Opening August 2020
Development Costs - Brannen RFQ 2,837,961 2,837,961.00 38,255.00 2,799,706.00
Construction - Brannen 17,199,775 17,199,775.00 0.00 17,199,775.00 Opening August 2020
Total Project 100,188,680 103,772,301 62,435,400 41,336,901

Consolidate with other LJ Elementaries (Demo)
Development Costs 31,870 31,870.00 2,830.00 29,040.00 Asbestos Survey
Cost of Work 193,150 193,150.00 0.00 193,150.00
Total Project 225,020 225,020 2,830 222,190

ADA Accessibility Improvements
Development Costs - SFA 16,500 16,500.00 7,686.59 8,813.41
Cost of Work - SFA 100,000 100,000.00 0.00 100,000.00
Development Costs - Polk 16,500 4,694.00 4,693.96 0.04 Package B
Cost of Work - Polk 100,000 86,860.00 75,054.00 11,806.00
Development Costs - Griffith 16,500 16,500.00 0.00 16,500.00
Cost of Work - Griffith 100,000 100,000.00 0.00 100,000.00
Development Costs - Hopper 0 0.00 0.00 0.00
Cost of Work - Hopper 20,000 20,000.00 0.00 20,000.00
Development Costs - Adm 8,250 6,998.00 6,997.35 0.65 Package B
Cost of Work - Admin 50,000 116,832.00 116,832.00 0.00
Total Project 427,750 468,384 211,264 257,120

Covered Pick-up Area @ McNeil Velasco
Development Costs - Velasco RFQ 3,300 3,578.00 2,127.69 1,450.31 Package A
Cost of Work - Velasco CM@Risk 20,000 52,563.00 46,881.52 5,681.48 Complete
Total Project 23,300 56,141 49,009 7,132

Covered Walkway to Gym LJI
Development Costs RFQ 12,375 3,930.00 33,264.50 -29,334.50 Package A
Cost of Work CM@Risk 75,000 57,822.00 32,842.87 24,979.13 Complete
Total Projects 87,375 61,752 66,107 -4,355

Additional Drop Off/Pick up Lane Polk
Development Costs RFQ 21,780 21,780.00 9,680.93 12,099.07
Cost of Work CM@Risk 132,000 63,182.00 56,009.57 7,172.43 Complete
Total Project 153,780 84,962 65,691 19,272

Relocate Main Offices To Improve Access Control Polk
Development Costs 49,500 14,516.00 14,515.74 0.26 Package B
FF&E 5,439.00 5,438.22 0.78
Cost of Work 300,000 261,122.00 248,703.00 12,419.00
Total Projects 349,500 281,077.00 268,656.96 12,420.04

Relocation of the Front Office to Control Access Rasco
Development Costs 49,500 10,669.00 10,668.92 0.08 Package B
Cost of Work 300,000 305,502.00 199,824.00 105,678.00
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Total Projects 349,500 316,171 210,493 105,678

Add Drop Off/Pick-up Lane Griffith
Development Costs RFQ 10,890 10,890.00 5,281.52 5,608.48
Construction CM@Risk 66,000 103,854.00 105,816.29 -1,962.29 Complete
Total Projects 76,890 114,744 111,098 3,646

Backup Generator for Water Supply SFA
Development Costs 8,250 3,250.00 0.00 3,250.00
Cost of Work Bid/Coop 50,000 55,000.00 54,162.00 838.00 Complete
Total Projects 58,250 58,250 54,162 4,088

Add Drop Off/Pick up Lane Rasco
Development Costs RFQ 21,780 11,322.00 14,449.23 -3,127.23 Package A
Construction CM@Risk 132,000 166,570.00 148,165.80 18,404.20 Complete
Total Projects 153,780 177,892 162,615 15,277

Add Fencing, Access Control to Detached Buildings Lanier
Development Costs 12,375 12,375.00 0.00 12,375.00
Cost of Work 75,000 75,000.00 0.00 75,000.00
Total Projects 87,375 87,375 0 87,375

Repurpose Libraries Into Collaborative Media Centers
Development Costs - B'Port 41,250 41,250.00 0.00 41,250.00
Cost of Work - B'Port 250,000 250,000.00 0.00 250,000.00
Development Costs - B'Wood 41,250 41,250.00 0.00 41,250.00
Cost of Work - B'Wood 250,000 250,000.00 0.00 250,000.00
Development Costs - CIS 41,250 41,250.00 0.00 41,250.00
Cost of Work - CIS 250,000 250,000.00 0.00 250,000.00
Development Costs - FIS 41,250 41,250.00 0.00 41,250.00
Cost of Work - FIS 250,000 250,000.00 0.00 250,000.00
Development Costs - LJI 41,250 41,250.00 0.00 41,250.00
Cost of Work - LJI 250,000 250,000.00 3,241.20 246,758.80
Development Costs - SFA 41,250 41,250.00 19,216.47 22,033.53
Cost of Work - SFA 250,000 250,000.00 0.00 250,000.00
Development Costs - Velasco 41,250 41,250.00 3,008.94 38,241.06 Summer 2018
Cost of Work - Velasco 250,000 201,266.00 57,343.67 143,922.33

0 48,734.00 48,732.22 1.78
Development Costs - Polk 41,250 41,250.00 5,351.46 35,898.54
Cost of Work - Polk 250,000 205,265.00 103,029.10 102,235.90

0 44,735.00 44,733.38 1.62
Development Costs - Griffith 41,250 41,250.00 4,993.26 36,256.74
Cost of Work - Griffith 250,000 200,614.00 89,338.07 111,275.93

0 49,386.00 49,383.89 2.11
Development Costs - Rasco 41,250 41,250.00 2,393.64 38,856.36
Cost of Work - Rasco 250,000 199,020.00 45,343.74 153,676.26

0 50,980.00 50,978.81 1.19
Development Costs - Lanier 41,250 41,250.00 3,158.34 38,091.66



2014 Bond Program

Project Description/Location
Purchasing 
Method

Anticipated 
Cost Amended Budget Actual 8.31.18 Balance Status Notes

Cost of Work - Lanier 250,000 202,363.00 60,257.94 142,105.06
0 47,637.00 47,635.54 1.46

Repurpose Libraries Into Collaborative Media Centers 3,203,750 3,203,750 638,140 2,565,610

Increase data and power drops Rasco 40,000 40,000.00 0.00 40,000.00

Major Maint/Tech/Trans
Per Year Athletics 0 8,475.00 8,474.00 1.00
Per Year Athletics 0 41,014.00 41,014.00 0.00

Per Year Athletics 0 193,139.00 105,911.87 87,227.13

2 John Deere Gators, Score Table for 
Bwood Performance Gym, Camera 
System for Bwood Baseball, Pole Vault 
Improvements at Bport, New Weights 
for Bport, New Volleyball Net System

One Time Fine Arts 0 160,000.00 40,691.90 119,308.10
One Act Play Sets for LJI & Bwood & 
New Shipmate Uniforms for Bport

One Time Planned Maint Projects Repair Svs (under $5k) 0 4,805.00 4,805.00 0.00
One Time Planned Maint Projects Supplies (under $5k) 0 9,464.00 9,463.15 0.85
One Time Planned Maint Projects 0 90,000.00 85,600.00 4,400.00
Vehicles-One Time Maint 0 103,000.00 102,646.00 354.00
Vehicles-One Time Warehouse 0 39,515.00 39,515.00 0.00 Complete

One Time Planned Maint Projects 0 1,192,663.00 996,362.90 196,300.10
A/C Unit at Polk, Ecoline wall pannels 
for Bport & Bwood

Vehicles-One Time Police 0 90,400.00 90,400.00 0.00 Complete
Per Year Technology 0 1,190,000.00 0.00 1,190,000.00 Still utilizing 2012
Professional Services for Bport Gym Floor 6,616.00 6,615.60 0.40
Bport Gym Floor and Sound System 0 123,000.00 140,160.15 -17,160.15
Slade Field Press Box Replacement-Development 0 28,875.00 13,734.90 15,140.10
Slade Field Press Box Replacement 0 175,000.00 177,207.00 -2,207.00
Major Maint/Tech/Trans 4,988,275 127,632.00 0.00 127,632.00
Major Maint/Tech/Trans 0 30,000.00 7,690.00 22,310.00 Complete
One Time: Pallet Jack 0 5,590.00 5,589.69 0.31

Vehicles-Per Year Transportation 0 1,200,000.00 528,451.07 671,548.93
9 buses and received $271k from 
HGAC

One Time Transportation 0 156,150.00 57,533.51 98,616.49
One Time Planned Maint Projects Bid/Coop 4,988,275 4,975,338 2,461,866 2,513,472

CIS Tennis Courts
Development Costs 0 21,865.00 21,864.35 0.65 Package B
Cost of Work 0 151,341.00 149,744.99 1,596.01 Complete
Total Projects 0 173,206 171,609 1,597

Grand Total 175,000,000$    175,000,000$                96,603,629$      78,396,371$         
55.20% 44.80%


